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Project Map 
20 Miles – 21 Stations 

WOFH KHG 

Airport City Center 

ROC 



Rail Operations Center (ROC) 

• Substantial Completion was issued for July 2, 2016. 

Physical Construction Completion 99% 

Contract Billed to Date  99% 

Contract Billing Planned Per Schedule  99% 



Construction Completion 99% 

Contract Billed to Date 92% 

Contract Billing Planned Per Schedule 97% 

Contract Substantial Completion:  November 2016 

Projected Completion: 

• Guideway structure, track and roadway civil – November 2016  

•Traffic signal work & intersections – December 2016  

• LCC Station at-grade section – May 2017 

 

West Oahu Farrington Highway (WOFH)  



West Oahu Stations  
Construction Completion 6% 

Contract Billed to Date 0.01% 

Contract Billing Planned Per Schedule 0% 

• Contractor continues to assemble falsework for the 

platform girder formwork at Ho’opili station site 

• Method shaft has been completed at UH West 

Oahu .  Method shaft report will be submitted to 

HART for review and approval. 

• Resolving outstanding issues regarding contractual 

requirements for the baseline schedule approval.    

East Kapolei 

Ho’opili  

UH West Oahu 

• Site access to UH West Oahu site 

provided to the Contractor on July 13, 

2016.  Site access to East Kapolei is 

being discussed, as guideway 

contractor has items be addressed.    

• Construction coordination continues 

with interfacing contractors. 



Farrington Highway Stations  
Construction Completion 7% 

Contract Billed to Date 1% 

Contract Billing Planned Per Schedule 30% 

Leeward Community College 

• Contractor Baseline Schedule approved; updates to reflect Current 

Schedule status are ongoing.   

• West Loch - Waterline and sewer utility modifications are underway.  

Load Test Shaft successfully completed and test results have been 

submitted for acceptance. Drilled shafts will begin in July. 

• Waipahu Transit Center - Value Engineering Cost Proposal (VECP) 

negotiations are ongoing for proposed foundation modifications. 

• Leeward Community College – Access delayed due to preceding 

contract. 



Kamehameha Highway Guideway (KHG) 
Physical Construction Completion 58.9% 

Contract Billed to Date 69.3% 

Contract Billing Planned Per Schedule 98.9% 

Contract Substantial Completion: September 2016 

Projected Completion 

• Guideway Structure and Track – April 2017  

• Roadway Civil – September 2017  



H2R2 Ramp  

Construction Completion 40% 

Contract Billed to Date 25% 

Contract Billing Planned Per Schedule 99% 

• 30 “ CMP jacketing review by HART (includes utility and pipe 

condition) completed.  Tentative construction start July 14, 

2016. 

• Mass excavation, embankment operations and soils export 

work tentative completion July 31, 2016. 

• Settlement gauges in place and being monitored-ongoing - 

tentative completion January 18, 2017.  



Kamehameha Highway Stations Group (KHSG)  
Construction Completion 0% 

Contract Billed to Date 0% 

Contract Billing Planned Per Schedule 0% 

• Notice to Commence Administrative Work issued April 

1, 2016.  Coordination with interfacing contractors 

underway. 

• Investigative/Pre-Construction Work at Pearl Highlands 

began in July 2016. 

• Anticipated full construction start October 2016. Pearlridge 

Aloha Stadium 

Pearl Highlands 



Moving Forward:  The Next 10 Miles 

Airport Advanced Utilities 
Physical Construction Complete 60% 

Contract Billed to Date 55% 

•  Projected Substantial Completion  -  September 2016 



Moving Forward:  The Next 10 Miles 

Airport Guideway and Stations 
D/B Contract 

•Award – July 2016 
•Anticipated NTP – November 2016 

 

City Center Guideway and Stations 
D/B Contract 

•Technical Proposals and Bids – due 
March 2017 
•Anticipated Award – May 2017 
•Anticipated NTP – July 2017  
  



Traffic Update 



Farrington Highway in Waipahu 

• Various daytime and nighttime closures between Leokane 

Street and Aniani Place for road restoration work 



Farrington Highway in Waipahu 

• Nightly westbound lanes closed between Mokuola and 

Waipahu Depot Streets for utility work 



Farrington Highway in Waipahu 

• Standard nightly closures at the H-1/H-2 merge 



Kamehameha Highway in Pearl City 

• Standard nightly closures on eastbound and westbound 

H1 in Pearl City  



Kamehameha Highway in Pearl City 

• Nightly westbound crossover between Kuleana Road and 

Puu Poni Street for balanced cantilever structure 



Kamehameha Highway in Aiea 

• 24/7 left-turn restrictions at Hekaha Street for column work 



Kamehameha Highway in Aiea 

• Intersection closure at Pali Momi Street for segment installation 



Kamehameha Highway and Salt Lake 

• 24/7 intersection closure at Kohomua Street and nightly intersection 

closures at Salt Lake Boulevard for segment installation 



Kamehameha Highway 

• Various daytime lane closures for utility relocation work    
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Stay Connected 
 Monthly HART Facts Ad 

 Public Access Television Program 

 Weekly e-Blast 

 Weekly Traffic Advisories 

 Website and Social Media 

HART Rapid Response: 

 24-Hour Project Hotline number 
808-566-2299 

 Email Inquiries: 

 info@HonoluluTransit.org 

 Website Inquiries 




